
      
          June 30, 2011 
Date:    June 23, 2011 
Time:  10:00 PM 
Location: DelDOT Conference Room                                                                   
RE:  Construction Advisory Group 
  Meeting #26 Minutes 
 
ATTENDEES: 
 
TITLE  FIRST  LAST  ASSOCIATION   
Mr.  Larry  Agsten  Homeowner 
Ms.  D.  Bordley Sen. Carper’s Office 
Ms.  Nancy  Fanning Homeowner 
Mr.  Lawrence Folly  Homeowner 
Mr.  Mel  Fortney Homeowner 
Ms.  Karen  McGrath Sen. Carper’s Office 
Mr.  Luke   Powell  Bethany Beach Vol. Fire Co. 
Mr.  Frank  Ray  Homeowner 
Ms.  Carrie  Subity  Bethany/Fenwick Chamber 
Mr.  Scott  Thomas Southern Delaware Tourism 
 

PROJECT TEAM: 
TITLE  FIRST  LAST  ASSOCIATION 
Mr.  Andrew Bing  Kramer & Associates 
Mr.  Mike  Delp  George & Lynch 
Mr.   Gene  Donaldson DelDOT 
Mr.  David  Geiszler DelDOT 
Mr.  Britt  Murray DNREC 
Mr.  Gerald  Nagyiski DelDOT 
Mr.  Marx  Possible DelDOT 
Mr.  Steve  Revitsky Skanska 
Mr.  Doug  Robb  DelDOT Project Manager 
Ms.  Tina  Shockley DelDOT 
Mr.  Craig  Stevens DelDOT 
Mr.  Chris  Sylvester DelDOT 
 
 
WELCOME:  Andrew Bing started the 26th meeting of the Construction Advisory Group 
(CAG) at 10:00 AM by welcoming the attendees.  Andrew asked each attendee to introduce 
themselves to the group.   
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Andrew reminded all attendees to sign in and stated that there were copies of the agenda 
and minutes from the May CAG meeting at the front of the room.  Andrew informed the 
attendees that the minutes from the May CAG meeting were also on the IRIB website.  
 
Andrew updated the CAG attendees on the status of site tours.  Andrew stated that school 
site tours had wrapped up but that DelDOT and Skanska had scheduled several site tours 
for the public throughout the summer.  The dates for these public site tours, which are 
limited to a maximum of 30 people, will be 

 June 24 
 July 13 
 July 29 
 August 10 
 August 17 
 August 26 

 
If anyone is interested, they should contact Tina Shockley with DelDOT or go to the Indian 
River Inlet Bridge website for more information. 
 
Question – Will there be a site tour for the CAG soon. 
Response – Yes, we plan on taking the CAG on a site tour but we are not sure when that will 
take place. 
 
BRIDGE CONSTRUCTION UPDATE:  
 
Steve Revitsky, field engineer for Skanska, provided the update on the bridge construction.   
 

 The northside transition pier/ballast area was finished three weeks ago and the 
southside transition pier/ballast area was completed last week.  This is a big 
milestone to have completed.  The ballast area serves as a counterweight to the 
structure over the inlet. 

 Steve stated that progress has been made on the barrier walls along the bridge deck.  
These barrier walls will start to provide shape to the bridge and should be 
completed by next week. 

 The last foundation concrete pour (on the southside) will take place in the next few 
weeks. 

 The temporary cable stay which is being used to help support the form traveller will 
continue to be in use until the bridge is completed. 

 The form traveller cycle started at 21 days but now the team is able to complete a 
bridge section in approximately 14 days, subject to weather conditions. 

 It is expected that in mid-August the northside form traveller will be lowered onto a 
barge and removed from the site. 

 The southside form traveller will then complete the last sections before the joining 
of the north and south sides of the bridge. 



IRIB CONSTRUCTION ADVISORY GROUP  
Meeting #26 Minutes 
 

 

 

 The schedule still calls for the new bridge to be open to traffic by the end of the year.  
When the new bridge does open to traffic, it will only have two lanes of traffic open 
to the public while the roadway project completes its work.  It will still take several 
months to complete the necessary roadway work before all four lanes will be open. 

 The pedestrian walkway will be complete by the end of the year but will not be open 
to the public until demolition on the old bridge is completed and access to the new 
bridge is created. 

 
Question – What is the main weather concern? 
Response – wind is the main concern with poor weather. 
 
Question – Does OSHA have a role in safety decisions? 
Response – OSHA mandates certain specifications that crane operators must adhere to. 
 
Doug Robb added that there are some wind restrictions when the form traveller is lowered, 
moved and re-launched. 
 
 
Roadway Improvement and Demolition Contract 
Doug Robb updated the CAG attendees on the status of the roadway work.   
 

 Phase 2 of the roadway work is underway and will remain in phase 2 until the end 
of the year. 

 Phase 2 consists of one lane in each direction, detours will be in effect, and 
pedestrians and bicyclists will continue to be accommodated. 

 The primary work during phase 2 will consist of embankment construction and SR-
1 southbound roadway tie-ins. 

 Based on recommendations from the CAG at the May meeting, some improvements 
have taken place including changing from a stop condition to a merge as you leave 
Turnpoint Road and enter SR-1 southbound.  The general consensus from the CAG is 
that this improvement is working well. 

 Drainage improvements continue on the southside of the bridge. 
 
Question – During an emergency, can EMS gain access to Turnpoint Road while heading 
north to towards the bridge? 
Response – Yes, the expectation is that during an emergency they will cut across SR-1 to 
gain access to Turnpoint Road. 
 
Doug stated that the schedule calls for traffic to be on the new bridge by the end of the year.  
During early 2012, road improvements will continue and demolition will begin on the old 
bridge.   There will be four lanes on the new bridge open to traffic sometime during 
summer, 2012.  The demolition and the new roadway will be complete by spring, 2013. 
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Gene Donaldson, who works within DelDOT’s traffic area, provided a brief update on traffic 
monitoring efforts in the area of the bridge.  Gene is responsible for: 

 Managing the Traffic Management Program 
 Overseeing the TMC (Traffic Management Center) 
 The Intelligent Transportation System 
 Emergency management 
 Evacuations 
 Homeland security 

 
Gene stated that his team can manage every traffic signal in Sussex County from the TMC 
north of Dover.  Gene also discussed various tools available to the public including 
interactive maps which you can access on www.deldot.gov or via your smartphone.  Gene 
also stated that he hopes to have an app available soon on Twitter and Facebook. 
 
MEETING SCHEDULING/WRAP UP: Andrew thanked everyone for their attendance and 
informed the group that the next Construction Advisory Group meeting will take place on 
Thursday, July 28 at 10:00 AM in the DelDOT Conference Room.   

http://www.deldot.gov/

